TIME CRITICAL REMOVAL ACTION

HAYSTACK MINES SITE, MCKINLEY COUNTY, NEW MEXICO
ADMINISTRATIVE SETTLEMENT AGREEMENT AND ORDER ON CONSENT FOR REMOVAL
ACTION
CERCLA DOCKETS NO. 09-2017-02 AND 06-02-17

Progress Report

Date May 16, 2019

Reporting Period April 16 to May 15, 2019

Report Type [] Weekly Monthly

Prepared for U.S. Environmental Protection Agency (USEPA) Regions IX and VI
Prepared by Arcadis U.8., Inc. on behalf of BNSF Railway Company

Completed Activities during the Reporting Period (April 16 to May 15, 2019):

- gurrently residing on Section 18.

e Continued coordination with Navajo contractors to solicit construction bids for the proposed TCRA
activities.

e Commenced coordination with the USEPA and Navajo Nation EPA to assist in engaging local
Navajo community and the Baca-Prewitt Chapter leadership ahead of TCRA field implementation.

Planned Activities for Next Reporting Period (May 16 to June 14, 2019):

¢ Determine if there is a legal or other process in place to prevent other individuals from obtaining a
residential lease within or near the Abandoned Uranium Mine boundary. Assuming resolution of
these issues, provide a relocation offer package to Section 18 residents for their review.

e Continue soliciting construction bids from and schedule a bid walk with contractors for future
implementation of the TCRA field activities.

e Continue submittal of monthly project status reports and participation in project coordination
conference calls.

e Continue effort to plan actions for engagement of local community stakeholders.

¢ Continue discussions with the regulatory agencies on TCRA activities.

ltems/Topics of Note: None
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